



REQUEST FOR APPROVAL OF SUBCONTRACT /
SUBCONSULTANT

PARSONS



Issue Date : 09 March 2021

Doc No.: EXW-P008-0003-AR-CCC-PQ-00101

Rev.: CC

Page 1 of 1

Project Title : Construction and Upgrading of Mesaimeer Road (P008-C3)

Contract No. : C 2018/23

Client : PWA

PWA Project Leader : Ahmed Shawky El Warraky

Supervision Consultant : Parsons International Limited

Contractor : CCC

TO : SUPERVISION CONSULTANT

We request the Engineer's approval on the following Pre-Qualification

Scope of Works: Supply and Installation of Acoustical Noise Barrier for Bridge M1 & Jazeera-Woqod Flyover and removal of existing Visual Barrier in Jazeera-Woqod Flyover

Sub-Contractor Information

Company Name : M/s Trustfull Trading, Contracting and Service

Address : P.O. Box 31928 – Doha, Qatar

Local Agent : M/s Trustfull Trading, Contracting and Service

Address : P.O. Box 31928 – Doha, Qatar

We certify that the above submitted PQ has been reviewed in detail and are correct and in strict conformity.

FOR : Contractor

Name : Mohsen El Azzeh

Signature :

Date : 09 March 2021

SUPERVISION CONSULTANT'S COMMENTS:

Rev CC: Conditionally Approved M/s Trustfull Trading as a Sub contractor (Supply and Installation) for the work upon submission of method Statement, Shop Drawings and Material Submittal. NOT AS DESIGNER. CC need to propose Reputed Designer with similar scope of work in PWA Projects.

ACTION BY SUPERVISION CONSULTANT:

Return to CCC with comment

Recommend to PWA for No Objection

RESPONSE BY PWA:

Approved

Not Approved

Supervision Consultant Recommended for Acceptance

Name: *Eltig Amr A. B. Elmira*

Signature: *[Signature]*

Position: Senior Resident Engineer

Date: 16/3/21

PUBLIC WORKS AUTHORITY (PWA)

Name: *pn* Ahmed Shawky El Warraky

Signature: *[Signature]*

Position: Project Leader

Date:

EXPRESSWAY PROGRAMME



Comment/Response Sheet (CRS)




Project:	Construction and Upgrading of Mesalmeer Road - P008, Contract - 3		Review Document Date.: 11-Mar-21
Review Document:	Pre-Qualification - Supply and Installation of Acoustical Noise Barrier for Bridge M1 & Jazeera-Woqod Flyover and removal of existing Visual Barrier in Jazeera-Woqod Flyover (Trustfull Trading, Contracting and Service)		Revision Due Date:
Review Document Ref:	EKW-P008-0003-AR-CCC-PQ-00101/TN-11105		Review Document Rev CC
Comments by:	Parsons International Ltd. -Vinod Balan (VB)		Date: 16-Mar-21
Comment Sheet Reference:	EKW-P008-0003-AR-PAR-CR-02248		Rev CC

Consent Classification: A: Consented to, authorised to proceed B: Consented to, subject to comments C: Revise & Resubmit W: Rejected, not consented to, reasons noted

Category: Cat 4: major comment Cat 3: technical comment Cat 2: non-technical comment Cat 1: important for future submissions Cat 0: Observation/Note

No	Reference	Comment	by	Cat.	Response	by	Status
1	General	Provide PWA Projects Approval for the noted Scope of work	VB	C2	<p>M/s Trust full Trading Contracting and Service is approved in many Public Projects from Qatar Rail and Supreme Committee for Delivery & Legacy. Same is attached in Attachment 1</p> <p>M/s Laffan Aluminium Factory approves to use M/s Trust full Trading Contracting and Service to Install their product. Confirmation letter attached in Attachment 2.</p>	CCC TCC JV	Open
		<p>CB: CC response is not satisfactory as the attachements mentioned for the previous works different than the current scope.Please note that Design scope is not included in the submission.</p>	VB	C2	<p>Trust Full Trading and Contracting is an ISO certified company for Quality, Management & Environment. Trust Full under the scope of "Construction and General Contracting" previously executed more complicated projects of similar trades compared to the current scope of works including its engineering and structural calculations.</p> <p>Below are some references of prestigious governmental projects:</p> <ul style="list-style-type: none"> - Al Rayyan Stadium - AL Balagh/L&T (Engineering, fabrication and Installation of 6,000 linear meters of Steel balustrades in addition to column protections, vehicles buffers, Bollards, ...) - Al Rayyan Stadium - AL Balagh/L&T (Engineering, fabrication and Installation of un-evenly 3D curved steel structure for the 8 dunes around the stadium which was a very complicated job) - Al Rayyan Stadium - AL Balagh/L&T (Engineering, fabrication and Installation of 1,000 linear meters of Aluminum Glass Balustrade) - Al Bayt Stadium - GSIC (Engineering, fabrication and Installation of 4,000 SQM of shaped ACP cladding) - Metro Gold Line- ALYSJV/ICCV (RBA, National museum, Bin Mahmoud stations: Engineering, fabrication and Installation of external and internal Curtain Wall, Cladding, Flashing, Secondary steel structure for Mashrabiya, ...) - Metro Redline - ICCJV (Westbay station: Engineering, fabrication and Installation of roof steel structure and ACP cladding for the pedestrian bridge) - Metro Red Line Depot - MH/CCC (ICC Building: Engineering, fabrication and Installation of external Curtain Wall (4,000sqm), ACP cladding (6,000 sqm), Canopy (steel and ACP), curved Glass Balustrade, Glass partitions. - Metro Redline - Wakrah station (Engineering, fabrication and Installation of 3D curved cladding underbelly of elevated station (1,000 sqm)) 	CCC TCC JV	

Project:	Construction and Upgrading of Mesaimmeer Road - P008, Contract - 3	Review Document Date.: 11-Mar-21					
Review Document:	Pre-Qualification - Supply and Installation of Acoustical Noise Barrier for Bridge M1 & Jazeera-Woqod Flyover and removal of existing Visual Barrier in Jazeera-Woqod Flyover (Trustfull Trading, Contracting and Service)	Revision Due Date:					
Review Document Ref:	EXW-P008-0003-AR-CCC-PQ-00101/TN-11105	Review Document Rev CC					
Comments by:	Parsons International Ltd. -Vinod Balan (VB)	Date: 16-Mar-21					
Comment Sheet Reference:	EXW-P008-0003-AR-PAR-CR-02248	Rev CC					
Consent Classification:	A: Consented to, authorised to proceed B: Consented to, subject to comments C: Revise & Resubmit W: Rejected, not consented to, reasons noted						
Category:	Cat 4: major comment Cat 3: technical comment Cat 2: non-technical comment Cat 1: important for future submissions Cat 0: Observation/Note						
No	Reference	Comment	by	Cat.	Response	by	Status
		CC: Conditionally Approved M/s Trustfull Trading as a Sub contractor (Supply and Installation)for the work upon submission of method Statement, Shop Darwings and Materail Submittal. NOT AS DESIGNER.CC need to propose Reputed Designer with similar scope of work in PWA Projects.	VB				
2	General	Section 5 Ministry Approval section attached with Laffan Aluminum Factory letter stated that "M/s Trust Full Trading Contracting and Service is fully liable for the Design, installation and execution of the work of noise barrier for project P008 C3". But M/s Trust Full Trading Contracting and Service Tax card scope for "Construction and General Contracting". Please clarify.	VB	C3	Design, installation and execution of the work is a part of Construction and General Contracting work and they have undertaken this work on previous projects.	CCC TCC JV	Open
		CB: CC respone is not satisfactory as the attached document is Irrelavant.	VB	C3	Trust Full will execute in house all the required Design, Engineering & Calculations noting that all Design, Engineering & Calculations done will be verified and stamped by an approved Grade A Third-Party Consultant.	CCC TCC JV	
		CC: Conditionally Approved M/s Trustfull Trading as a Sub contractor (Supply and Installation)for the work upon submission of method Statement, Shop Darwings and Materail Submittal. NOT AS DESIGNER.CC need to propose Reputed Designer with similar scope of work in PWA Projects.	VB				
3	General	EXW-P008-003-AR-CCC-PQ-00087 Rev CA Submission for M/s Metalum Trading Contracting and Services for the same scope approved conditionally. Please clarify the reason for this submission.	VB	C3	Professional and competence back up. M/s Metalum Trading Contracting has been awarded both projects with Hyundai (P007 C5 P1) and Daewoo (P007 C2) therefore this project is submitting M/S Trust full Trading Contracting to avoid the risk of Metalum being over capacity and works being delayed.	CCC TCC JV	Closed
		CB: No Furhter comments.	VB	C0			
		Vinod Balan					
		QAQC Mngr.					
							
		Signature:					